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Project Title: Canal Street Viaduct Reconstruction over the Burlington Northern 
and Sante Fe Railway tracks. 

Commission Order No.: T02-0111 os3 q q 5 c - 2  
Order Date: April 9,2003 

Order's Original Project Completion Date: 

Supplemental Order's Project Completion Date: December 3 1,2005 

Second Supplemental Order's Project Completion Date: December 31,2006 

Type of Improvement: 

April 9,2004 

Complete reconstruction of an existing bridge over the BNSF 
Railway tracks. 

Mr. Johnny E. Morcos, P.E. 
Civil Engineer V 
Chicago Department of Transportation 
Division of Engineering 
30 N. LaSalle Street, Room 400 
Chicago. Illinois 60602 
Tel.: 312-744-2012 
Fax: 312-744-6438 

Project Manager: 

Percentage Complete: 60% of the total project is complete. The entire east half of the 
structure has been reconstructed. The west half of the structure has 
been demolished and pier reconstruction begins next week. 

Project Staging: The original Agreement was developed with the viaduct being 
demolished and reconstructed in one stage. Subsequent to this, the 
project will now be completed in two stages, with the project 
dividing Canal Street in one half. 


